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ESTIMATE RUN 02/12/2003

ESTIMATE SUMMARY 09:43:42

CONTID: C13775         ESTIMATE NO: 0001 PROG 2002

PCN: 13775-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 Byp. & 22nd St (Greeley) PERCENT TIME:

PROJECT NO: SHE 0853-048                  

US 85 Byp. & 22nd St (Greeley)

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 02/12/2003 DATE TIME STARTED 09/24/2002

2350 E. 70TH AVE. DATE LET 08/08/2002 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 08/14/2002 DATE TIME STOPPED 07/02/2003

 DATE CONTRACT EXECUTED 08/27/2002 DATE ACCEPTED 07/02/2003

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/24/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 542,445.53 PARTICIPATING $ $ 112.50

AWARD PROJECT AMT: 542,669.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
32,775.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.74

WORK DAYS

WORK DAYS

0.02%

542,333.03

112.50

32,887.50

32,887.50

$

$

$

$

112.50

0.00

112.50

32,775.00

32,887.50

0.00

0.00

32,887.50

0.00

AMOUNT DUE 32,887.50 32,887.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,887.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.5 TIME ALLOW: 68

ORIG TIME ALLOW: 60
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PCN: 13775-BID    ESTIMATE RUN 02/12/2003

PROJECT: SHE 0853-048                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

8.000

LF  

19.00000 0.000.000

0.00

0010 REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

1.000

EACH

320.00000 0.000.000

0.00

0015 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

127.000

LF  

6.00000 0.000.000

0.00

0020 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

269.000

SY  

8.00000 0.000.000

0.00

0025 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

771.000

SY  

5.00000 0.000.000

0.00

0030 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

3.00000 0.000.000

0.00

0031 REM PAVEMENT MARKING ADDED BY MCR 0.000

0.000

202-00250  
 

170.000

SF  

2.35000 0.000.000

0.00

0035 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

8.000

EACH

40.00000 0.000.000

0.00

0040 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

2.000

EACH

72.00000 0.000.000

0.00

0045 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

4,140.00000 0.000.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

845.000

CY  

15.00000 0.000.000

0.00
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PCN: 13775-BID    ESTIMATE RUN 02/12/2003

PROJECT: SHE 0853-048                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 PROOF ROLLING 0.000

0.000

203-01100  
 

10.000

HOUR

100.00000 0.000.000

0.00

0060 BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

112.00000 0.000.000

0.00

0065 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

4.000

EACH

20.00000 0.000.000

0.00

0070 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.640

ACRE

2,500.00000 0.000.000

0.00

0075 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.640

ACRE

2,500.00000 0.000.000

0.00

0080 MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

20.00000 0.000.000

0.00

0085 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

17.000

HOUR

112.00000 0.000.000

0.00

0090 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

112.00000 0.000.000

0.00

0095 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

895.000

CY  

24.00000 0.000.000

0.00

0100 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

5.870

TON 

135.00000 0.000.000

0.00

0105 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

117.780

TON 

76.00000 0.000.000

0.00
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PCN: 13775-BID    ESTIMATE RUN 02/12/2003

PROJECT: SHE 0853-048                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 CONCRETE PAVEMENT (10 INCH) 0.000

0.000

412-01000  
 

2,782.000

SY  

41.00000 0.000.000

0.00

0115 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

21.000

LF  

326.00000 0.000.000

0.00

0120 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

63.000

LF  

380.00000 0.000.000

0.00

0125 18 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

392.000

LF  

42.00000 0.000.000

0.00

0130 18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

1.000

EACH

600.00000 0.000.000

0.00

0135 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

2,465.00000 0.000.000

0.00

0140 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

49.000

SY  

37.00000 0.000.000

0.00

0145 CONCRETE CURB RAMP CMO #2 0.000

0.000

608-00010  
 

0.000

SY  

100.00000 0.000.000

0.00

0146 CONC CURB RAMP (SPECIAL) CMO 2 0.000

0.000

608-00010  
 

43.500

SY  

181.00000 0.000.000

0.00

0150 CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

231.000

LF  

14.00000 0.000.000

0.00

0155 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

15.50000 0.000.000

0.00



CONTID: C13775         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13775-BID    ESTIMATE RUN 02/12/2003

PROJECT: SHE 0853-048                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

14.000

EACH

18.00000 0.000.000

0.00

0165 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

19.00000 0.000.000

0.00

0170 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

85.000

LF  

8.00000 0.000.000

0.00

0175 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

132.000

LF  

10.00000 0.000.000

0.00

0180 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

3,615.00000 0.000.000

0.00

0185 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

3.000

EACH

550.00000 0.000.000

0.00

0190 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

25.000

SF  

32.00000 0.000.000

0.00

0195 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

99.000

SF  

19.00000 0.000.000

0.00

0200 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

27.000

SF  

21.00000 0.000.000

0.00

0205 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

40.000

LF  

15.00000 0.000.000

0.00

0210 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

42.000

LF  

39.00000 0.000.000

0.00
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PCN: 13775-BID    ESTIMATE RUN 02/12/2003

PROJECT: SHE 0853-048                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *PEDESTRIAN SIGNAL FACE (16-16) 0.000

0.000

614-70116  
 

5.000

EACH

591.00000 0.000.000

0.00

0215 MATERIAL ALLOWANCE 0.000

5.000EACH

300.00000 1,500.005.000

1,500.00

0216 TRAF SIG FACE (12-12) MCR 1, LINE 2 0.000

0.000

614-70225  
 

4.000

EACH

858.00000 0.000.000

0.00

0220 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

19.000

EACH

1,009.00000 0.000.000

0.00

0220 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

19.000EACH

575.00000 10,925.0019.000

10,925.00

0225 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

4.000

EACH

1,523.00000 0.000.000

0.00

0225 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

4.000EACH

880.00000 3,520.004.000

3,520.00

0230 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

6.000

EACH

132.00000 0.000.000

0.00

0230 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

6.000EACH

65.00000 390.006.000

390.00

0235 *FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

614-72866  
 

0.000

EACH

7,050.00000 0.000.000

0.00

0236 FURN FIRE PREEMPT UNIT + TIMER MCR 1, LINE 1 0.000

0.000

614-79866  
 

0.000

EACH

164.00000 0.000.000

0.00
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PCN: 13775-BID    ESTIMATE RUN 02/12/2003

PROJECT: SHE 0853-048                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0237 FURN FIRE PREEMPT UNIT + TIMER MCR L 1 0.000

0.000

614-79866  
 

2.000

EACH

7,214.00000 0.000.000

0.00

0240 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

4.000

EACH

6,205.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

4.000EACH

4,110.00000 16,440.004.000

16,440.00

0245 *TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000

0.000

614-81000  
 

3.000

EACH

25,945.00000 0.000.000

0.00

0250 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (INSTALL ONLY) 0.000

0.000

614-82011  
 

1.000

EACH

2,245.00000 0.000.000

0.00

0255 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

1.000

EACH

22,850.00000 0.000.000

0.00

0255 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 
170)

0.000

0.000EACH

15,500.00000 0.000.000

0.00

0260 *CONSTRUCTION SURVEYING 0.000

0.025

625-00000  
 

1.000

L S 

4,500.00000 112.500.025

112.50

0261 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (EXTRA) 0.000

0.000

625-00001  
 

0.000

HOUR

100.00000 0.000.000

0.00

0265 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

30,000.00000 0.000.000

0.00

0266 MOBILIZATION (W/O AUTOPAY) MCR 1 , LINE 3 0.000

0.000

626-00100  
 

1.000

L S 

695.00000 0.000.000

0.00
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PCN: 13775-BID    ESTIMATE RUN 02/12/2003

PROJECT: SHE 0853-048                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000

0.000

627-01003  
 

1,483.000

SF  

13.00000 0.000.000

0.00

0275 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

230.000

SF  

23.00000 0.000.000

0.00

0280 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

832.000

SF  

10.00000 0.000.000

0.00

0285 *FLAGGING 0.000

0.000

630-00000  
 

510.500

HOUR

20.60000 0.000.000

0.00

0290 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

38.000

DAY 

83.50000 0.000.000

0.00

0295 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

50.000

DAY 

325.00000 0.000.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

6.000

EACH

50.00000 0.000.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

33.000

EACH

69.00000 0.000.000

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

8.000

EACH

84.00000 0.000.000

0.00

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

1,225.00000 0.000.000

0.00

0320 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

50.000

EACH

60.00000 0.000.000

0.00
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PCN: 13775-BID    ESTIMATE RUN 02/12/2003

PROJECT: SHE 0853-048                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

67.00000 0.000.000

0.00

0330 *TRAFFIC CONE 0.000

0.000

630-80380  
 

105.000

EACH

14.50000 0.000.000

0.00

0335 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A FURNISH & INSTALL PHONE SERVICE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0366 CONST SURVEYING (HOUR) 0.000

0.000

625-00001  
 

8.000

HOUR

100.00000 0.000.000

0.00

CAT 32,887.5032,887.50541,892.53CURRENT AMT0200 $ $ $
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PCN: 13775-BID    ESTIMATE RUN 02/12/2003

PROJECT: SHE 0853-048                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:42

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 SANITARY FACILITY 0.000

0.000

620-00020  
 

1.000

EACH

553.00000 0.000.000

0.00

CAT 0.000.00553.00CURRENT AMT0400 $ $ $

$ 32,887.5032,887.50$542,445.53$CURRENT AMTPROJECT TOTAL


